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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

The following activities were conducted: 
 Areas O & P began to be excavated down to ten feet below 

ground surface (bgs). 
 Excavated soils were loaded and transported to Waste 

Managements’ Laraway Road RDF landfill for disposal. 
 NRT conducted daily air monitoring activities including 

DustTraks, SUMMAs, and PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site.   

 Thatcher (sheetpile contractor) began to install in the 
sheetpile wall on the western boundary of the site. 

 Tecnica Environmental (excavation contractor) conducted 
test pits in the northwestern portion of the RAA to look for 
evidence of source material in the potential removal areas. 

 Utilized GPS to locate pertinent items and features. 

Sampling Activities Performed: 

NRT conducted the following sampling activities:   
 Two excavation floor samples (EB-005 and EB-006) and 

three excavation wall samples (EW-009, EW-010, and EW-
011) were taken from Area O and the Northern portion of 
Area A.  Parameters included TPH GRO, TPH DRO, PVOCs, 
site-specific PAHs, site-specific phenols, cyanide, and site-
specific metals. 

 DustTraks collected data each day and been downloaded for 
analysis. 

 Six SUMMA canisters were deployed and sent to STAT 
Laboratory for analysis for BTEX and Naphthalene. 
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Task Environmental Activities 
NRT Field Personnel: Timothy B. Norris, PG and Ronald J. Horan 

Equipment Deployed: 
SUMMA Canisters 
DustTraks 
PID 

Field Photos: See attached sheets. 
 
Work planned for the coming week, February 12, 2012 through February 18, 2012, is as follows: 
 

 Continue excavating Areas O and P, and conduct appropriate excavation wall and floor soil sampling.  
Observe materials in Areas O and P.  Soils samples will be analyzed for TPH DRO, TPH GRO, site-
specific PAHs, PVOCs, site-specific metals, site-specific phenols, and cyanide. 

 Continue air monitoring, including two days of 12-hour SUMMA can sampling.  The days of the 12-hour 
sampling will be determined to coincide with excavation activities. 

 Receive and review post-excavation confirmation and air sampling from Pace Laboratory and STAT 
laboratory. 

 Submit Quality Assurance Project Plan (QAPP) for TestAmerica Laboratories to USEPA for approval. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 
 
 

Photo 1:  A general view of the truck 
loading area. 
 
Direction: Facing east 
 
Photo Date: 2/8/2012 
 
Photo Taken By: RJH 

Photo 2:  Pre-Dawn truck loading. 
 
Direction: Facing north 
 
Photo Date: 2/8/2012 
 
Photo Taken By: RJH 

Photo 3:  Excavation in Area O. 
 
Direction: Facing southwest 
 
Photo Date: 2/9/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 

 
 
 

 
 
 

 

Photo 4:  Area O excavation with Rusmar 
foam. 
 
Direction: Facing northeast 
 
Photo Date: 2/10/2012 
 
Photo Taken By: RJH 

Photo 5:  A view of North A test pit area 
in the northwestern portion of the RAA. 
 
Direction: Facing northwest 
 
Photo Date: 2/10/2012 
 
Photo Taken By: RJH 

Photo 6:  A view of truck loading 
activities. 
 
Direction: Facing east 
 
Photo Date: 2/10/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 2/5/12 to 2/11/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Project Manager 
 Mike Swieca 
 
Others 
 None 
 

 
 Tecnica Environmental Services 
 North Shore Environmental 
 Helm Electric 
 Thatcher Foundations 
 Midwest Fence 
 National Power Rodding 
 
 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Steve Jiskra) 
 Guardian Security (Doug Ellis) 
 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad 
 

Miscellaneous Visitors 
 Carbonair (Ervin Gladden) 
 

  
 
Site Activities 
BURNS & MCDONNELL 
 Coordinated site activities with Tecnica Environmental, North Shore Environmental, and other 

subcontractors on site; 
 Received written confirmation of last week’s verbal notice to proceed from OUC; 
 Began hauling out soils for disposal to Laraway Landfill; 
 Issued trucking tracking forms for disposal of 295 loads of excavated soils; 
 Conducted daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Monitored noise levels from sheeting being driven along west property line; 
 Held the weekly site construction meeting with supervisors of Subcontractors, NRT, Waste 

Management; and 
 Monitored site conditions for traffic, dust, and overall safety. 
 
TECNICA ENVIRONMENTAL SERVICES 
 Finished excavated and loaded out soils from Areas O and P; 
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 Excavated a test pit north of Area A to find extent of material that may need to be loaded out in the 
potential dig area; 

 Loaded out soils from Amendment Area that were originally from Area V; 
 Assisted NRT in sampling Areas O, P; 
 Assisted vacuum excavators as needed to supply water, backfill materials; and 
 Pre-trenched along the west property line berm area in preparation for Thatcher to drive sheeting. 
 
 
NORTH SHORE ENVIRONMENTAL 
 Continued to perform vacuum excavation to locate high pressure pipes and depths in work areas. 
 
HELM ELECTRIC 
 Finished wiring for the water treatment system; and 
 Performed periodic maintenance on power generators. 
 
THATCHER FOUNDATIONS 
 Installed 278 wall feet of sheeting along the west property line from north to south; and 
 Pre-drilled sheeting line in southwest corner due to presence of dense clay. 
 
MIDWEST FENCE 
 Began installing the 12-ft. high fence around the west and south of the pressure reducing area; and 
 Removed old west property line fence for Thatcher and installed temporary panels. 
 
NATIONAL POWER RODDING 
 Televised approximately 1000 feet of the large sewer line traversing the site from north to south for 

pre-construction documentation. 
 
 
Changes to Scope of Work 
 None. 
 
Open/Outstanding Items   
 None 
 
Anticipated Activities for the Week of February 12, 2012 
 Continue to excavate and load soils for disposal from Areas O, P, Q, and R; 
 Backfill excavation Area V in order to finish setup in the staging area; 
 Continue to install sheeting along west property line and south sheeting run; 
 Set up vibration monitoring on the large sewer line for driving the south sheeting line; 
 Finish installing the 12-foot high fence along roadway by the pressure reducing area for dust control; 

and 
 Beginning installing permanent fence along the west property line where sheeting has been 

completed. 
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Crawford Station Site: 
 
Remediation  
 
Date: February 8, 2012 
 
Description:  View to 
southwest of excavation 
and materials being loaded 
out for disposal in Areas O 
and P.  Note the black 
layers of impacted soils. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  February 9, 2012 
 
Description:   Test pit 
exposing potential soil 
removal area north of 
excavation area A. 
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Crawford Station Site: 
 
Remediation 
 
Date: February 6, 2012 
 
Description:  Hydro-
vacuum excavation hole 
near the water treatment 
system and excavation 
areas X, Y, Z. Gas pipe is 
visually located and later 
surveyed for location and 
depth. 

Crawford Station Site: 
 
Remediation 
 
Date: February 7, 2012 
 
Description:  Looking 
west at the west property 
line sheeting being 
installed, from the north 
to the south. 


